LIVINCART AND SERVICES PRIVATE LIMITED

MINUTES OF MEETING &
PROJECT STAGE NOTES (MOM)

PROJECT ID	DATE
liiii_88	18 Aug 2026

MOM STAGES

PROJECT NAME
leadfernation Project

CLIENT NAME
leadfernation

PROJECT CODE
liiii_88

MOM DATE
21 August 2026

STAGE 01 DD

DESIGNER

START DATE: **21 Aug 2026** END DATE: **27 Aug 2026**

NOTE / REMARKS

assjsjksjkas
askjaskjaskaskaskkaskjakskaskjkasjasakskas

STAGE 02 3D Approval

DESIGNER

START DATE: **22 Aug 2026** END DATE: **26 Aug 2026**

NOTE / REMARKS

skjsdsdksdjsd

STAGE 03 2D

DESIGNER

START DATE: — END DATE: —

STAGE 04 QC1

DESIGNER

START DATE: — END DATE: —

STAGE 05 Masking

DESIGNER

START DATE: — END DATE: —

STAGE 06 Signoff

DESIGNER

START DATE: — END DATE: —

STAGE 07 Final 2D

DESIGNER

START DATE: — END DATE: —

STAGE 08 **QC2** DESIGNER

START DATE: — END DATE: —

STAGE 09 **Final Quote** DESIGNER

START DATE: — END DATE: —

STAGE 10 **R2P** DESIGNER

START DATE: — END DATE: —

TIMELINE ACTIVE NOTES

DESIGNER ACTIVE NOTE

mmmkjk