LIVINCART AND SERVICES PRIVATE LIMITED

MINUTES OF MEETING &

PROJECT STAGE NOTES (MOM)

PROJECT ID	DATE
84	06 Oct 2026

MOM STAGES

PROJECT NAME
frit_cehck_1 Project

CLIENT NAME
frit_cehck_1

PROJECT CODE
84

MOM DATE
06 October 2026

STAGE 01 Product Distribution

START DATE: 07 Oct 2026 END DATE: 08 Oct 2026

NOTE / REMARKS

m,,

STAGE 02 Ready to Dispatch

START DATE: — END DATE: —

STAGE 03 In Transit

START DATE: — END DATE: —

STAGE 04 Delivery

START DATE: — END DATE: —

STAGE 05 Kickoff_M

START DATE: — END DATE: —

STAGE 06 HDS

START DATE: — END DATE: —

STAGE 07 Material Segregation

START DATE: — END DATE: —

STAGE 08 QC

START DATE: — END DATE: —

STAGE 09 Installation

START DATE: — END DATE: —

STAGE 10 **Final QC**

START DATE: — **END DATE:** —

STAGE 11 **Handover**

START DATE: — **END DATE:** —